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FY 2001-2006 PERFORMANCE BASED INCENTIVE 

 
SECTION 1  

General Information 

Title:  Double Shell Tank Integrity Assessment Reports 
Project Baseline Summary (PBS):  TW03                      Work Breakdown Structure (WBS):  1.01.01.02.04 
Maximum Available Incentive Fee: 3.4 percent of the total available FY 2001 – 2006 incentive fee pool

  
Type:   Stretch 

SECTION 2  
Technical Contacts 

ORP Point of Contact: D. Bryson/R. Harwood 

Contractor Point of Contact: D. Allen/J. Holder 
 

SECTION 3 
Performance Expectations and Earning Schedule 

 
General :  
 

1. The Contractor’s final fee will be determined in accordance with clause H.1, Performance Based Incentives and Fee 
Distribution. 

 
2. Performance Based Incentives (PI) may be modified to reflect changes to the project baseline resulting from external 

drivers, such as, submission and approval of TPA change requests for consistency purposes. 
 

3. Acceptable product completion represents technical adequacy and good value to the government. 
 
4. This PI was based upon a previously negotiated and/or approved PI for FY 2001.  Previously approved PIs were deleted 

upon entering into the contract extension. 
 
 
Specific Requirements: 
 
1. Perform Double Shell Tank (DST) integrity testing and reporting in accordance with State of Washington Administrative 

Orders 00NWPKW-1250 and 1251.  Reporting documentation will be submitted to ORP 30 calendar days prior to the legal 
requirement to allow DOE review, comment incorporation, and transmittal to Ecology.  Ecology’s input to deliverables will be 
actively solicited.  (15% total fee) 

 
a) Submit a written report to ORP which meets the requirements of Section 5 of the above Administrative Orders by 

November 16, 2000.  (Earn 5% of fee) 
 

b) Submit a written report to ORP which meets the requirements of Section 6 of the above Administrative Orders by June 18, 
2001.  (Earn 5% of fee) 

 
c) Submit a written report to ORP which meets the requirements of Section 7 of the above Administrative Orders by August 

30, 2001.  (Earn 5% of fee) 
 

If the contractor fails to achieve one or more of the contract deliverable due dates above, and the contractor supports ORP 
to provide the deliverable to Ecology by the Administrative Order due dates, 3% of fee may be earned each for 1a, 1b and 
1c.  (Earn 3% of fee for each missed deliverable [1a, 1b and 1c] each for a total of up to 9% fee) 
 

2. Submit a project plan to ORP that includes the deliverables required and defined by the above Administrative Orders by 
November 30, 2000.  (Earn 4% of fee total) 



Office of River Protection                                                              Performance Incentive Number ORP-10 
                                                                                                                                 Revision No.  0  Date:  01/16/01            

 

ORP10-DST Integrity Assessment.doc  1/17/01, 2:19 PM                                                                                                                  Page 2 of 3  
Contract Number DE-AC27-99RL14047 

 
FY 2001-2006 PERFORMANCE BASED INCENTIVE 

 
3. Perform DST integrity testing and reporting in accordance with State of Washington Administrative Orders 00NWPKW-1250 

and 1251.  Reporting documentation will be submitted to ORP 30 calendar days prior to the legal requirement to allow DOE 
review, comment incorporation, and transmittal to Ecology.  Ecology’s input to deliverables will be actively solicited. 

 
a) Submit a written report to ORP, which meets the requirements of Section 8 of the Administrative Order, documenting 

results of ultrasonic testing of the primary tank walls in four DSTs not previously examined by ultrasonic testing by 
August 30, 2002.  (Earn 19% of fee) 

 
 
b) Submit a written report to ORP, which meets the requirements of Section 9 of the Administrative Order, documenting 

results of ultrasonic testing of the primary tank walls in four DSTs not previously examined by ultrasonic testing by 
August 30, 2003.  (Earn 19% of fee) 

 
c) Submit a written report to ORP, which meets the requirements of Section 10 of the Administrative Order, documenting 

results of ultrasonic testing of the primary tank walls in four DSTs not previously examined by ultrasonic testing by 
August 30, 2004.  (Earn 19% of fee) 

 
d) Submit a written report to ORP, which meets the requirements of Section 11 of the Administrative Order, documenting 

results of ultrasonic testing of the primary tank walls in four DSTs not previously examined by ultrasonic testing by 
August 30, 2005.  (Earn 14% of fee) 

 
e) Submit a written report to ORP, which meets 2 of 6 of the requirements of Section 13 of the Administrative Order, 

documenting results of ultrasonic testing of the primary tank walls in two DSTs previously examined by ultrasonic testing 
by August 30, 2006.  (Earn 2% of fee) 

 
f) Submit a written Integrity Assessment report for the DST system to ORP, which meets the requirements of Section 12 of 

the Administrative Order by February 28, 2006.  (Earn 8% of fee) 
  

If the contractor fails to achieve one or more of the contract deliverable due dates above, and the contractor supports ORP 
to provide the deliverable to Ecology by the Administrative Order due dates, 9% of fee may be earned each for 3a through 
3d.  (9% of fee for each missed deliverable [3a through 3d] each for a total of up to 36% fee) 
 

Contractor’s failure to meet any of the administrative order requirements associated with the above milestone(s) may result in 
forfeiture of the fee for the associated milestone(s).  If Ecology can demonstrate that a deliverable does not meet the administrative 
order requirement then the associated fee paid above may be revoked. 
 
 
 
 
 

 

 

SECTION 4 
Performance Re quirements 

DEFINE COMPLETION: (Specify Performance Elements and describe indicators of success (quality/progress).  Include baseline 
documentation/data against which completion documentation should be compared.) 
 
1. Completion requirements for requirements 1.a) through 1.c), are defined in State of Washington Administrative Order   

00NWPKW-1250 and 1251.  ORP will provide comment to CHG within 10 working days of report delivery.  CHG will 
provide revised report to ORP with comments resolved at least 5 working days prior to required delivery date of the 
Administrative Orders. 
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2. Tank System Structural Integrity Program Plan* will define and integrate the life cycle baseline for accomplishing the 
Administrative Order deliverables.  Required scope, schedule and cost will be defined and submitted for incorporation into the 
ORP Baseline. 

 
       *Tank System Structural Integrity Program Plan will not include associated actions from  requirement 3.1.a). 
 
3. Completion requirements for requirements 3.a) through 3.f) are defined in State of Washington Administrative Order 

00NWPKW-1250 and 1251.  ORP will provide comment to CHG within 10 working days of report delivery.  CHG will 
provide revised report to ORP with comments resolved at least 5 working days prior to required delivery date of the 
Administrative Orders. 

 
 
 
DEFINITIONS: (define terms)  
 
 
COMPLETION DOCUMENTS LIST: (Name the Documents, Databases, etc., which will be submitted to show completion for each 
Performance Expectation.)  
 
 
1. For requirement 1.a) through 1.c), written reports as defined in State of Washington Department of Ecology Administrative 

Order 00NWPKW-1250 and 1251. 
 
2. For requirement 2, Tank System Structural Integrity Program Plan. 
 
3. For requirement 3.a) through 3. f), written reports as defined in State of Washington Department of Ecology Administrative 

Order 00NWPKW-1250 and 1251. 
 
 
 
 
 
   

SECTION 5  
Signatures  

 
 
_________________________________________________  ______________________________________________ 
ORP Contracting Officer Representative/Date   CHG President and General Manager/Date: 
                                                                                                             
_________________________________________________  ______________________________________________ 
ORP Contracting Officer/Date     CHG Contract Representative/Date 
 

  
 


